

PROJECT HANDOVER

PROJECT NAME	PROJECT START DATE	PROJECT END DATE	PROJECT STATUS
FBB Revamp (Done)	Jan 10, 2024	Jan 14, 2024	Pending Business approval to launch.
FV Revamp (Done)	Jan 29, 2024	Jan 31, 2024	Pending business approval for launch
WE Gold tabs CR (Done)	Jan 8, 2024	On-hold	On-hold
WE Gold Postpaid Revamp (Done)	Nov 2, 2023	Nov 2, 2023	delivered
Corporate Sustainability (Done)	Aug 20, 2023	Aug 20, 2023	delivered
Mobile Prepaid & Control (Done)	22 Feb, 2022	22 Feb, 2022	Delivered
WE Sonic (done)	31 Jan, 2023	31 Jan, 2023	Delivered
Comparison tool (Done)	8 Dec, 2022	8 Dec, 2022	Delivered
Business Section Revamp (done)	23 Mar, 2022	23 Mar, 2022	Delivered
Uncategorized pages (done)	9 July, 2023	9 July, 2023	Delivered
TE Theme Folder (done)	On-Going	On-Going	On-Going

PROJECT SUMMARY

FBB Revamp:

Revamping FBB has been delivered from technical team to business pending business team to finish their activities to launch date take in consideration a new changes has been requested from business pending their approval to add the new changes or proceed to launch the latest approved prototype.

We will make changes in the points below:

- 1- Values icons across cards, tabs and details
- 2- Tables in the details
- 3- Devices to be added in the devices details
- 4- WE Life cards images will be changed

URLs:

1. WE Internet: Personal/WEInternet
2. WE Space – Super: Personal/WEInternet/WESpaceSuper
3. WE Space – Mega: Personal/WEInternet/WESpaceMega
4. WE Space – Ultra: Personal/WEInternet/WESpaceUltra
5. WE Space – Max: Personal/WEInternet/WESpaceMax
6. WE Life: Personal/WEInternet/WELife
7. WE Sonic: Personal/WEInternet/WESonic

En/AR Titles:

8. WE Internet: WE Internet
9. WE Space – Super: WE Space Super
10. WE Space – Mega: WE Space Mega
11. WE Space – Ultra: WE Space Ultra
12. WE Space – Max: WE Space Max
13. WE Life: WE Life
14. WE Sonic: WE Sonic

FV Revamp:

Revamping FV in progress to be delivered on the mentioned date from technical side pending business approval afterwards to go live.

	Friendly URL	English title	Arabic title
WE landline	WELandline	WE landline	الخط الأرضي
WE Ardy Prepaid	WELandline/WEArdyPrepaid	WE Ardy Prepaid	باقات WE أرضي مسبقة الدفع
WE Ardy Postpaid	WELandline/WEArdyPostpaid	WE Ardy Postpaid	أرضي الفاتورة الشهرية WE
WE Telephonet	WELandline/WETelephonet	WE Telephonet	باقات WE تليفونيت
New Landline Request	WELandline/NewLandlineRequest	New Landline Request	طلب الخط الأرضي الجديد

WE Gold tabs CR:

Minor changes has been requested still in progress and launching is on-hold based on the priority of FBB and FV Revamp and pending business approval to proceed.

WE Gold Postpaid Revamp:

Revamping Postpaid mobile to WE GOLD and WE Mobile Gold the project delivered and running.

Corporate Sustainability:

Launching a new section on TE the project delivered and running.

WE Mobile prepaid & control Revamp:

Revamping Prepaid mobile to several plans and packages for prepaid and control the project delivered and running.

WE Sonic:

Launching a new product for Internet users the project delivered and running.

15. [Libraries](#) > [TE](#) > [Content](#) > [Residential](#) > [Internet](#) > Home_We Internet

Comparison tool:

Integrating a new feature to Internet and Mobile products to compare between packages the project delivered and running.

Business Section Revamp:

Revamping the whole business section on TE the project delivered and running.

Uncategorized pages:

Creating pages for business team that not belong to any group of products the project delivered and running.

[Libraries](#) > [TE](#) > [Content](#) > Residential > RandomPagesSection

TE Theme folder:

Delivering codes, files, images, icons used in TE group that used in all previous projects.

<http://192.168.203.4/wps/portal/> (Network corp)

<https://192.168.204.19:10062/wps/portal/> (VPN access)

<https://192.168.204.20:10062/wps/portal/> (VPN Access)

<https://192.168.128.38:10042/wps/portal/> (Dev server)

QA Sheet:

https://docs.google.com/spreadsheets/d/1H4VMNsql2cpjbrb9MIXYqhDirj6PUloYmHZEO_hWoa4/edit#gid=0

SCHEDULE

KEY MILESTONES	INITIAL DEADLINE	ACTUAL COMPLETION DATE	COMMENTS
FBB Revamp (Done)	Feb 7, 2024	Feb 7, 2024	Supporting until end date Feb 25, 2024
FV Revamp (Done)	Feb 7, 2024	Feb 7, 2024	Supporting until end date Feb 25, 2024
WE Gold CR (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024
WE Gold Postpaid Revamp (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024
Corporate Sustainability (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024
Mobile Prepaid & Control (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024
WE Sonic (Done)	Feb 4, 2024	Feb 4, 2024	Supporting until end date Feb 25, 2024
Comparison tool (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024
Business Section Revamp (done)	Feb 4, 2024	Feb 4, 2024	Supporting until end date Feb 25, 2024
Uncategorized pages (done)	Feb 4, 2024	Feb 4, 2024	Supporting until end date Feb 25, 2024
TE Theme Folder (Done)	Feb 6, 2024	Feb 6, 2024	Supporting until end date Feb 25, 2024